
PHMC Performance Report                                                      July 2009
Section C Safeguards and Security

Safeguards and Security (RL-0020)

C. W. Walton, Director Safeguards and 

Security/(509) 376-4015

C: 1DOE/RL-2000-76, Rev. 105 Safeguards and Security

New Outside Storage Unit Nearing Completion
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Overview

This section addresses Project Baseline Summary (PBS) RL-0020, Safeguards and Security (SAS).
NOTE:  Unless otherwise noted, all information contained herein is as of the end of July 2009.

Notable Accomplishments

• Won the Washington State Police Pistol Combat Championships

• Completed Project S-212, ISA support Facilities

• Completed Project S-214, Slightly Irradiated Fuel (SIF) Intrusion Detection Systems

• Completed Project S-211, ISA Access Controls (RL-013 funded)

• Completed Project S-213, Buffer Zone Surveillance and Control Systems (RL-013 funded)

• Completed Project S-219, Outside Storage Unit (RL-013 funded)

• Received RL approval on the Limited Security Analysis (LSA) for the relocation of material from the 200 
West to the 200 East Area

• Received RL approval on the Security Requirements Analysis (SRA) for the ISA concept

• Conducted an initial review of Human Reliability Program requirements for the remaining Plutonium 
Finishing Plant deactivation

C: 2

Finishing Plant deactivation

• Completed paving in support of ISA security systems

Schedule/Cost Performance ($M)

FYTD Schedule Performance (-$0.8M/-1.4%): The schedule variance is within reporting parameters; 
no variance explanation required. 

FYTD Cost Performance (+$1.4M/+2.5%): The cost variance is within reporting parameters; no 
variance explanation required. 

DOE/RL-2000-76, Rev. 105 Safeguards and Security
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$6.5 $6.4 $5.8 -$0.1 -1.5% $0.6 9.4% $69.1

Fiscal Year to Date $55.2 $54.5 $53.1 -$0.8 -1.4% $1.4 2.5% $69.1

Numbers are rounded to the nearest $0.1M.



PHMC Performance Report                                                      July 2009
Section C Safeguards and Security

Schedule/Cost Performance ($M), continued
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Monthly BCWS 4.5 5.2 6.4 5.6 5.7 4.4 6.6 5.4 5.0 6.5 5.2 8.7

Monthly BCWP 4.5 5.1 6.0 5.6 5.7 4.0 6.8 5.3 5.1 6.4

Monthly ACWP 3.6 5.0 5.9 5.4 5.1 5.1 6.9 5.4 5.0 5.8

FYTD BCWS 4.5 9.8 16.1 21.7 27.4 31.8 38.3 43.7 48.7 55.2 60.3 69.1

FYTD BCWP 4.5 9.6 15.6 21.2 26.9 30.9 37.6 43.0 48.1 54.5

FYTD ACWP  3.6 8.7 14.6 19.9 25.0 30.1 37.0 42.3 47.3 53.1
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Performance Analysis  
FYTD and Monthly ($M)
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Milestone Achievement

DOE/RL-2000-76, Rev. 105 Safeguards and Security

There are no Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones 
assigned for completion by PBS RL-0020 this fiscal year. 


